



FIN-URB-ACT

Integrated urban actions
for fostering and financing
innovative economies and SMEs



Connecting cities
Building successes





CREATION OF THE LOCAL ACTION PLAN FOR GALATI

› Stages in creating the LAP

- Preliminary 1 – forming the LSG
- Preliminary 2 – in-depth familiarizing of the LSG members with the project
- Step 1 – Galati Project Team & LSG establish an initial Local Plan
- Step 2 – as per the initial Local Plan, a questionnaire is launched for evaluating the needs of the local SMEs
- Step 3 – a conference is held to discuss the results of the questionnaire with the SMEs ; results are also presented in Aveiro



› Stages in creating the LAP

- Step 4 – according with the LP's indications and the activities of the international partners, a second questionnaire is launched ; results are presented in Edinburgh
- Step 5 – Galati Team & LSG start work on the Local Action Plan based on the finding of the two questionnaires and on the new context brought by the financial crisis
- Step 6 – drafts of the LAP are continuously revised and improved during the LSG meetings
- Step 7 – completion of the Local Action Plan is foreseen for the end of 2010



› Characteristics of our work method for the LAP

- Constant collaboration with the LSG
- Ensuring feed-back from the SMEs
- Adaptability to new findings or new situations
- Synchronization with the activities of our international partners
- Using the experience of the FIN-URB-ACT network as inspiration for projects ideas adapted to our specific circumstances



AN URBACT II PROJECT

Grazie Thanks
Danke **Merci** Gracias
Ευχαριστώ multumesc
Takk dziękuję dakujem hvala
Obrigado dziękować
tänan kiitos köszönöm aciu
Tack děkuji paldies
nizžik ħajr dank u wel



www.urbact.eu/project

