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1 Initial situation

Large vacant buildings are present in the entire city and the regeneration of these sleeping giants is considered a relevant topic for the whole city, but it
represents a specific challenge in the historical centre of Naples in terms of property, dimension and architectural quality of the building complexes.

These buildings, in fact, are seated in the historic centre of Naples, which has been included by UNESCO in the list of world heritage sites. Most of them are
public owned, are part of the architectural heritage of the city and have an important artistic value. Therefore, any project of reuse, restoration and
valorisation is subject to specific requlations and constrains.

Naples' target building is the SS Trinita delle Monache complex, also known as ex-Military Hospital. This large building complex dominates the
neighborhoods of Montesanto, Olivella and Quartieri Spagnoli within the historic centre of Naples - UNESCO site, just next to the Greek-roman foundation
town. These are considered some of the most degraded neighborhoods of the city according to major urban, social, environmental and economic
indicators.

The former Military Hospital is an extremely complex place for history, dimensions, and architectural and functional evolution.

The convent of Santissima Trinita delle Monache and the related church were built between 1608 and 1621. During the French occupation, in 1807,
monasteries were suppressed and the complex was transformed into a military hospital, according to the will of Giuseppe Bonaparte. This use was
maintained until 1992, when the building complex was definitely abandoned. Today the complex is owned by the State that is transferring the property to
the municipality, after having already transferred the site management through a convention signed on the 14th of December 1999 between the Ministry
of Finance and the City of Naples. Just a few months later, the municipality promoted further agreements with Universities (“Federico /|” and Suor Orsola
Benincasa), security forces (prefecture, central police station, neighborhood’s police station) and other institutional organizations (Soprintendenza) to
regulate the restoration, reuse and valorization of the building complex. Most of these agreements have not been put into practice up to now.

The complex covers a surface of 25.000 m2, most of which are green areas and internal courtyards. The built areas present an heterogeneous set
characterized by historic buildings and more recent constructions, which in some cases have altered and damaged the original structures. To date, most of
the buildings of the complex are abandoned and some are in severe conditions.

From an urban point of view, the complex has a strategic position, in relation to the potential vertical connections between the “lower” city (Montesanto
district and the ancient town) and the “upper” city (Corso Vittorio Emanuele, San Martino hill and Sant'EImo castle), for example through the
redevelopment of the historical, panoramic and pedestrian “Pedamentina” path. Moreover, it constitutes a large public space with an interesting
endowment of green areas, located in the heart of a dense urban pattern, scarcely provided with collective services, infrastructures, parks and other public
spaces. At the same time, the territory is rich in initiatives aimed at the "bottom-up" redevelopment of the area through the participation of the local
communities.

The Municipality of Naples has chosen to focus the elaboration of the Integrated Action Plan of the "2nd Chance" project on the restoration, re-use and
management of the Ss. Trinita delle Monache complex, focusing on the urban regeneration of the larger territorial context in which it is located (Quartieri
Spagnoli, Montesanto and Olivella neighborhoods) and on the active involvement of a broad network of local actors in an open and inclusive decision-
making process.



SS. Trinita delle Monache complex (also known as ex It extends between Vico del Paradiso and via Santa Lucia al Monte (entrance on

Military Hospital) vico Trinita delle Monache)

Size (m?): the building complex covers a surface of 25.000 m?, of which 9.000 m?2
are built areas with 2-5 story buildings and other 16.000 m? are green areas and

Owner: the Italian State (Agenzia del Demanio) internal courtyards

Vacant since: 1992

Location

This large building complex dominates the neighborhoods of Montesanto, Avvocata and Quartieri Spagnoli within the historic centre of Naples -
UNESCO site, just next to the Greek-roman foundation town
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2. Vision & objectives for the reactivation

The mission of the ULG

The mission of the ULG, shared by its members during the participatory process, aims that this precious complex becomes:

-a vital and unique place, a kind of welcoming village inhabited in some parts mainly by children and teenagers from surrounding neighborhoods, and in
other parts by designers, artisans and people who love nature (green care, urban gardens, medicinal herbs, etc.);

-an hinge between the various parts of the city, also thanks to the increase of the accesses to the complex, where both the citizens and the tourists can stop
to enjoy the gulf view, observe the activities in the game and sports areas, theatre performances, concerts and film shows, temporary exhibitions and, last
but not least, savoring the Neapolitan and international cuisine;

-a place full of surprises that is in itself a space of permanent education both to beauty and to the pleasure of creative coexistence between different
people;

- a mixed context in which people of different ages and social classes find spaces for meeting and collaboration, to develop social and work initiatives
corresponding to their needs, abilities and desires.

In short: ULG members are committed to work to outline an important project from a social, civic and aesthetic point of view and in defense of green
spaces, in order to create a context that is emblematic of that creative dialogue between urban density and natural landscape for which Naples is
internationally famous.

The vision

The vision of transformation of the complex of SS Trinita delle Monache is to transform it into a “Community Hub — Active Citizenship Incubator”. The
community hub is primarily the place where an innovative ad inclusive management model is being experimented, that involves the URBACT Local Group,
and more generally the citizens, in the transformation, reuse and management of the complex of the SS Trinita delle Monache.

Community Hub is also a place open to citizens for the permanent experimentation of civic and/or temporary uses, in response to the needs and proposals
that come from the surrounding area and the city, on the basis of a shared bottom-up regulation of uses.

From this, the aim is also at making the Community Hub an urban center: a space functional to urban regeneration, for the experimentation of new forms
of participatory and deliberative democracy and aimed at the shared construction of the guidelines of urban policies.

The Community Hub is intended as a highly attractive, inclusive and innovative place, where virtuous processes are generated, as well as circuits where co-
operation, sharing and self-organization can create production and job opportunities.

The identified working tools are inspired by principles and practices of co-design, self-construction and self-recovery. Through the direct involvement of
users both in the design and in the realization of the actions (material and immaterial), the aim is to strengthen social cohesion and the sense of belonging
to that place.



Furthermore, great importance is given to communication. From the distribution of flyers during the “walkshops” in the surrounding neighborhoods to the
development of a digital platform, in fact, communication is intended as a "militant" instrument whose purpose is to support, consolidate, activate, and
keep open the participatory processes.

A

Four Specific Objectives

URBACT Local Group members shared the following three specific objectives for the IAP:

1.Restoring the ecological network from the hill of San Martino and its slopes to the city.
To restore the Ecological Network of the Hill of San Martino and its slopes, correcting stratified inconsistencies and facilitating the interaction with other
urban plans, within the framework of the (still to be defined) Regional Park of the Metropolitan City of Naples. As part of this process, the complex of
SS.Trinita delle Monache (ex Military Hospital), with its Quartieri Spagnoli Park and the wide and various endowment of green areas, qualifies itself as a
hinge between the “lower” and “upper” parts of the City; as a permanent laboratory for the protection, management and representation of metropolitan
biodiversity; as a fundamental step for the transition from a condition of strong fragmentation of existing (even valuable) green spaces to their re-
connection.

2.Accessibility and Regeneration of the historical-architectonic heritage.
To improve the physical, symbolic and metaphorical access to the complex and the usability of all its buildings and open spaces . First of all it is necessary
to moderate the almost "physiological" inaccessibility to the complex due to its position, its shape (the wall) and its history (formerly a convent and military
property) and to physically open it to the neighborhood and to the city much more than today, recovering possible accesses and times of use now denied,



making the already existing and recoverable spaces easily reachable, making the complex also visually more accessible in order to invite people to discover
it and imagine other possible uses. Moreover, there is the need to allow the “crossing” of the complex, also seen as a dense node of a pedestrian path that
potentially connects the lower city (the ancient town), to the San Martino hill and Sant'Elmo castle.Furthermore, it is extremely important to make the
whole complex safe, accessible and functional in view of the start-up of new activities. The restoration will be addressed to the conservation of the historic-
architectural value of the buildings, but also to the use of new technologies that aim at energy efficiency and environmental sustainability (i.e. the use of
smart and "no impact" technologies, reuse, recycle, etc...).

3.Generating new forms of sharing economy.
The entire redevelopment project for the reuse of the former Military Hospital should go in the direction of creating a micro-model of sustainable economy
(and society) both in terms of environmental sustainability (reduce waste and waste generation, reuse increasing the life cycle of goods, recycle waste as
raw materials) and social sustainability (open and inclusive governance model, sharing economy and exchange of resources, services, time, skills). It is
therefore supposed that the activities that take place within the complex must be consistent with circular models, both in operational terms (materials and
technologies used for its redevelopment, operational model of production and craftsmen activities that are placed inside the building, food and materials
used in catering, etc.), and in terms of management, social, training and production activities to be hosted. In this sense, all the proposals emerged (urban
center, craft activities network , repair cafés, coworking, accommodation facilities, incubator of innovative companies, use of "smart" and "zero impact"
technologies in buildings renovation, sustainability markets , etc ...) are all part of one big integrated project “Sustainability Oasis" (the name is only
provisional and indicative), with the aim of making the Community Hub alandmark strongly characterized on sustainability.

4.Experimenting an innovative “public-community partnership” governance model.
An innovative “public-community partnership” governance model will be experimented, that could represent a good practice to be replicated in the
management of other “sleeping giants” in the city and, possibly, beyond. The focus is on the social re-use of the heritage through open and inclusive
management models. This objective is cross-cutting to all the others and will be deepened in Section s.

Benefits

A wide endowment of green areas will be provided to a neighborhood that completely lacks of open, natural public spaces. Moreover, the regeneration of
the San Martino hill will be started, with a big environmental impact both at the neighborhood and the metropolitan levels.

The complex, that has always been perceived as an inaccessible fortress, will be accessible from many points and will facilitate the pedestrian connection
among different neighborhoods. In particular, a new pedestrian vertical connection will be opened, providing also the opportunity of expanding the
touristic routes form the “lower city” (the ancient town) to the “upper city” (Sant’Elmo Castel) through the Pedamentina, an historical, panoramic and
pedestrian route along the San Martino Hill.



The historical-architectonic heritage will be restored through pilot-projects, using new technologies that aims at energy efficiency and environmental
sustainability. The big availability of open and indoor spaces will allow the settlement into the building complex of a wide range of uses, services and
activities proposed (and still to be proposed) by the citizens within an open and inclusive decision-making process.

New forms of sharing/circular economy will provide job opportunities (within the sustainability framework) in neighborhoods where the unemployment
rates are much higher than the national average .

An innovative “public-community partnership” governance model will be experimented, that could represent a good practice to be replicated in the

management of other “sleeping giants” in the city and, possibly, beyond. The focus is on the social re-use of the heritage through open and inclusive
management models.



3 Functions & uses for the building (site)




Short term
Building A

Permanent laboratory for the regeneration of the Quartieri Spagnoli Park (Action 3.1)

The door to the Community Hub (info point for information/ communication / aggregation on the participatory process of the ULG; coworking and co-baby; web radio;
civic and temporary uses proposed over time according to the regulation of use) (Action 3.2)

Cafe A (Action 3.4)

Attrezzeria / Aggiusteria (action 3.5)

SMEs Incubator on the circular economy (action 3.7)

Summer [ Winter School " regeneration and self-restoration Pilot-Projects" (Action 2.2)

Building H
Kid’s City (Action 3.3)

Building C
Co-design laboratory - Building C (Action 2.9)

Building M
Paradise installation (Action 2.1)

Upper garden (Quartieri Spagnoli Park)

Environmental Education Initiatives (Action 1.2)

Shared regulation of the Quartieri Spagnoli Park (Action 1.3)

Co-design laboratory - green areas and open spaces inside the complex (Action 1.4)
Buvette/ Fruit corner (Action 3.4)

Outdoor markets (Action 3.6)

Lower Garden (Lime Trees Forest)

Securing the Lime Trees Forest (Action 2.6)

Environmental Education Initiatives (Action 1.2)

Co-design laboratory - green areas and open spaces inside the complex (Action 1.4)

Accesses to the complex from:
Vico Trinita delle Monache (main entrance)



Vico Trinita delle Monache (entrance through Building A)

Other connections:
Connecting the internal gardens of the complex (Action 2.5)
Climbing-up from Montesanto (Action 2.4)

Long term

Building A

Urban Center (Action 3.12)

European HUB for metropolitan biodiversity (Action 1.9)

Construction-site School (Action 2.10)

CEA - Center for Environmental Education (Action 1.6)

The door to the Community Hub (info point for information / communication / aggregation on the participatory process of the ULG; coworking and co-baby; web radio;
civic and temporary uses proposed over time according to the modalities identified by the regulation of use) (Action 3.2)

Cafeteria A (Action 3.4)

Building H
Kid’s City (Action 3.3)

Building C

Attrezzeria / Aggiusteria (action 3.5)

SMEs Incubator on the circular economy (action 3.7)

Spaces for creative, artistic, spiritual and corporeal sharing (the Yoga House, the Health House, Self-production Lab, Center for artistic and performing disciplines, House
of creativity and design of the "Made in Naples”) (Action 3.8)

Restaurant (Action 3.9)

Network of artisan laboratories for the circular economy (Action 3.11)

Accommodations, low-cost and temporary residences (Action 3.10)

Buildings M, L, N
Usages according to the results of the co-design workshops of the buildings M, L,N (Action 2.8, 2.11)

Upper garden (Quartieri Spagnoli Park)
Environmental Education Initiatives (Action 1.2)



Buvette/ Fruit corner (Action 3.4)
Outdoor markets (Action 3.6)
Other usages according to the shared regulation of the Quartieri Spagnoli Park (Action 1.3)

Lower Garden (Lime Trees Forest)
Environmental Education Initiatives (Action 1.2)
Other usages according to the shared regulation of the Quartieri Spagnoli Park (Action 1.3)

Accesses to the complex from:

Vico Trinita delle Monache (improved accessibility, Action 2.6)

Vico Paradiso (Action 2.7)

Bastion Entrance: access from vico Paradiso through the building N, the ramp along the Aragonese bastion and the building L (Action 2.11)
Church Entrance: access from Via Pasquale Scura, through the spaces below the church, to the football fields (Action 2.12)

Vico Trinita delle Monache, access from the backyard of the building C (Action 2.9)

Other connections:
Possible restoration of the connections between buildings C and A (Action 2.9)



4 Actions & next steps for the reactivation

OBIETTIVO

AZIONI A BREVE TERMINE

AZIONI A MEDIO TERMINE

AZIONI A LUNGO TERMINE

Objective 1:
Restoring the
ecological network
from the hill of San
Martino and its slopes
to the city

A) Actions of study,
training, research,
dissemination,
experimentation;

B) Actions of co-design
and regulations of use and
management;

C) Pitol-projects for the
restoring of the ecological
network.

1.1 Census of the green areas of the
hill of San Martino
A

1.5 Guidelines for the planning of the
green areas in the hill of S. Martino
A

1.2 Environmental Education
Initiatives
A

1.6 CEA - Center for Environmental
Education
A

1.3 Shared regulation of the Quartieri
Spagnoli Park
B

1.7 Shared regulation for the
management of the green areas of the
hill of San Martino

B

1.4 Co-design laboratory for green
areas and open spaces of the
Quartieri Spagnoli Park

C

1.8 Co-design laboratory- restoring of
the green areas of the hill of San Martino
C

1.9 European HUB for
metropolitan biodiversity
A/B/C




OBIETTIVO

AZIONI A BREVE TERMINE

AZIONI A MEDIO TERMINE

AZIONI A LUNGO TERMINE

Objective 2:
Accessibility and
Regeneration of the
historical-architectonic
heritage

A) Actions of study,
training, research,
dissemination,
experimentation;
B) Actionsto
improve the
accessibility from
outside and within
the complex;

C) Actions of co-
design and reuse of
the abandoned
spaces.

2.1 Paradise Installation
A

2.2 Summer /[ Winter School " regeneration
and self-restoration Pilot-Projects"
A

2.10 Construction-site
School
A

2.3 Doors open every day
B

2.4 Climbing-up from Montesanto
B

2.5 Connecting the internal gardens of the
complex
B

2.6 Historic, panoramic and
pedestrian route from the Ancient
Town to the San Martino Hill
B

2.7 Vico Paradiso Entrance
B

2.11 Bastion Entrance
B/C

2.8 Co-design laboratories - buildings
M, L,N
C

2.9 Restoration of Building C
C

2.12 Church Entrance
B/C




OBIETTIVO

AZIONI A BREVE TERMINE

AZIONI A MEDIO TERMINE

AZIONI A LUNGO TERMINE

Objective 3:

Generating new forms
of sharing economy

A) Actions of study,
training, research,
dissemination,
experimentation;

B) Actions of co-
design and
experimentation of
civic uses and shared
spaces;

Q) Actions for the
activation of circular
and sharing
economy.

3.1 Permanent laboratory
for the regeneration of the
Quartieri Spagnoli Park
A

3.2 The door to the Community Hub
B

3.3 Kid’s City
B

3.8 Spaces for creative, artistic,
spiritual and corporeal sharing
B

3.4 Cafe A/ Buvette-Fruit corner
C

3.9 Bio Restaurant
C

3.20 Accommodations, low-cost
and temporary residences
C

3.5 Attrezzeria /Aggiusteria/ repair
cafe
C

3.6 Outdoor events
C

3.7 SMEs Incubator on the
circular economy
C

3.11 Network of artisan laboratories
for the circular economy
C

3.12 Urban Center
A/B/C




Objective 1.Restoring the ecological network from the hill of San Martino and its slopes to the city

Short term actions:

Action 1.1

TITLE: Census of the green areas of the hill of San Martino

Description of the action: First census of the environmental and management characteristics of the public and private green areas of the San Martino Hill (eg. private
gardens and arborated gardens of Pedamentina area, Castel Sant'Elmo terraces, Ex Gasometer area / Salita Cacciottoli, Vineyard of San Martino, Viviani Park, Ventaglieri
Park, Garden of the Smart District,, etc.), with the support of technical and institutional professionals.

Responsible entity (s): Gente Green, Legambiente, Marialaura Petrone (Pedamentina resident).

Actors already involved: Agritettura2.0, Rocco La Fratta (geologist), WWF.

Actors to involve: associations and stakeholders linked to the “Forum for the green city”; Departments of Agriculture, Architecture, Natural Sciences, Geology, Biological
Sciences of the University of Naples “Federico II”; Department of Environmental Sciences of the “Parthenope” University of Naples; Botanical Garden of Naples; Municipality
Departments (Green and Quality of Life; Department of Urban Planning); Deputy Mayor; technical services of the Municipality of Naples(Green of the City, Planning and
Management of the territory - UNESCO site and related services, Municipalities 2 and 5); Metropolitan City of Naples; Park of the Naples Hills (Parco delle Colline); MIBACT

offices in charge of the Certosa di S.Martino and Spalti di Castel Sant'EImo; Peppe Morra (owner of the Vigna di S.Martino), Cristina Di Stasio (Smart District), residents of the
Hill and its slopes.



Action 1.2

TITLE: Environmental Education Initiatives

Description of the action: Design and start up of inter generational laboratories to raise awareness on the themes of knowledge and enhancement of metropolitan
biodiversity in all its aspects, focusing on the Hill of San Martino and its slopes, starting from the complex’s green areas and outdoor spaces.

Responsible entity (s): Gente Green, Legambiente, Marialaura Petrone.

Actors already involved: WWF.

Actors to involve. Local schools; Territorial education; Regional School Office; Departments, Services and municipalities of the City of Naples (Department of Education, Green
Department, Social Policies Department, Youth Department, Youth Service and Equal Opportunities Service, Municipalities 2 and 5 ).

Action1.3

TITLE: Shared regulation of the Quartieri Spagnoli Park

Description of the action: Start up of the participatory process to develop a shared regulation for the use and management of the Park of the Quartieri Spagnoli, in
synergy with other processes in progress in the City of Naples with specific focus on the area (eg. the bottom-up regulation of the * Ventaglieri Social Park”).

Responsible entity (s): Agritettura 2.0

Actors already involved. Green people, Legambiente, Marialaura Petrone, ULG (and its evolutions).

Actors to involve. Residents, Green City Service and Municipality 2 of the Municipality of Naples.

Action 1.4

TITLE: Co-design laboratory for green areas and open spaces of the Quartieri Spagnoli Park

Description of the action: Co-design and realization of interventions for the outdoor areas already usable of the Complex (Quartieri Spagnoli Park , playfields, etc ...),
aimed at improving their environmental, spatial and functional quality.

Responsible entity (s): Agritettura 2.0, Gente Green, Legambiente, Marialaura Petrone, Lucia Bello.

Actors already involved: ULG (and its evolutions).

Actors to be involved: Parco Sociale dei Ventaglieri, Neighborhood Committees, QI (Smart District); Department of Green and Quality of Life, Department of Urban Planning,
Deputy Mayor, Green Service of the City, department of Planning and Management of the territory - UNESCO site and related services, Municipality 2 and 5 of the Municipality
of Naples.

Mid term actions:
Action 1.5
TITLE: Guidelines for the planning of the green areas in the hill of S. Martino
Description of the action: In-depth analysis on the green areas of the San Martino Hill, aimed at identifying potentialities and specific problems of that territory (in
technical, administrative, environmental and / or management terms), with the support of technical and institutional professionals. This action follows the action 1.1 "First
census of the green areas of the hill of S. Martino and its slopes". Definition of an experimental and operational support tool for the management of public and private
green areas in the San Martino Hill and its slopes.
Responsible entity (s): Gente Green, Legambiente



Actors already involved. Marialaura Petrone, Agritettura 2.0, Rocco La Fratta (geologist), WWF; all actors that will be involved in the action 1.1 “First census of the green areas
of the hill of S. Martino and its slopes".

Action 1.6

TITLE: CEA - Center for Environmental Education

Description of the action: Start-up of an experiential station with functions of observatory / desk / training and orientation center for the testing of concrete actions,
studies and innovative services on environment, sustainable tourism, metropolitan biodiversity, ecological networks, circular economy, active citizenship, resilient
communities.

Responsible entity (s): Gente Green, Legambiente

Actors already involved. Agritetturaz.o, Marialaura Petrone, Lucia Bello, WWF; subjects involved in all short-term actions.

Actors to involve. All institutional levels (Municipalities, City, Region, Ministries, European Commission)

Action1.7

TITLE: Shared regulation for the management of the green areas of the hill of San Martino

Description of the action: Development of a regulation for the management of the green areas of the hill of San Martino and its slopes aimed at orienting public and
private interventions (eg roofs and green walls, ecological corridors, urban gardens, shared gardens, etc.).

Responsible entity (s): Gente Green, Legambiente, Agritettura2.o, Marialaura Petrone.

Actors already involved. Lucia Bello, WWF, Rocco La Fratta.

Actors to involve. subjects already involved in all short-term actions.

Action 1.8

TITLE: Co-design laboratory- restoring of the green areas of the hill of San Martino

Description of the action: Co-design and implementation of interventions for the green areas surrounding the SS Trinita delle Monache complex, aimed at improving the
environmental, spatial and functional quality of that area.

Responsible entity (s): Gente Green, Legambiente, Agritettura2.o, Marialaura Petrone (Pedamentina historical committee).

Actors already involved: Lucia Bello, WWF, Rocco La Fratta.

Actors to involve: subjects already involved in all short-term actions.

Long term actions:
Action1.9
TITLE: European HUB for metropolitan biodiversity.
Description of the action: Construction of a European Hub for Metropolitan Biodiversity, also working on the application to the specific call of the European Commission's
Science and Knowledge Service. Co-design and implementation of pilot interventions for ecological re-balancing in the metropolitan area, aimed at testing innovative
solutions based on the experience gained in previous actions.
Responsible entity (s): Gente Green, Legambiente, Marialaura Petrone, Agritettura 2.0, WWF.
Actors already involved: Lucia Bello, Rocco La Fratta.



Actors to be involved: European Community; Departments of Agriculture, Architecture, Natural Sciences, Geology, Biological Sciences of the University of Naples "Federico I1”;
Department of Environmental Sciences of the "Parthenope” University of Naples; Botanical Garden of Naples; Department of Green and Quality of Life, Department of Urban

Planning, Deputy Mayor, Green Service of the City, Department of Planning and Management of the territory - UNESCO site and related services, Municipalities 2 and 5 of the
City of Naples; Metropolitan City of Naples; Park of the Naples Hills; interested offices of MIBACT.

Objective 2. Accessibility and regeneration of the historical-architectonic heritage

Short term actions:
Action 2.1

TITLE: Paradise Installation

Description of the action: lights installation along the roads that lead from Montesanto-Pignasecca to vico Paradiso and/or light installations in vico Paradiso, visible from

“below” (Piazza Montesanto). The objective is to signal the presence of temporary activities inside the complex and the potential access to the complex from Piazza
Montesanto.

Responsible entity (s): Municipality of Naples / ULG - Urbact project unit



Network of actors already involved and to be involved: the Municipality of Naples, Pignasecca-District traders associations, cultural institutions interested in street art and
similar (Madre Contemporary Art Museum, Beaux Art Academy), artisans, creatives and artists.

Action 2.2

TITLE: Summer / Winter School " regeneration and self-restoration Pilot-Projects"

Description of the action: It is proposed to start a cycle of Summer / Winter Schools aimed at developing pilot projects of regeneration and self-restoration within the
complex, where to experiment principles and methods also into practice. It is proposed to open a creative exchange with various international groups through workshops
and seminars, focusing on similar or relevant European projects (eg “Critical Concrete” in Porto).

Responsible entity (s): GGT co-design ULG-group; progettiAmo.

Network of actors to be involved: similar experiences of the European URBACT network (critical concrete); Italian and foreign universities; students and teachers of Architecture
in Naples; UniSob students and teachers; national and international groups and collectives that for years have been involved in co-planning and self-building activities.

Action 2.3

TITLE: Doors open every day

Description of the action: Institution of a round table to explore possible solutions for the extension of the opening hours of the complex, for opening the complex the
whole day on Saturday and Sunday, for eliminating the closing day.

Responsible entity (s): Municipality of Naples / ULG - Urbact project unit

Network of actors already involved and to be involved: various services of the Municipality of Naples, possible external entities, managers of the activities that take place inside
the complex.

Action 2.4

TITLE: Climbing-up from Montesanto

Description of the action: Institution of a round table to explore possible solutions to open the escalator and the adjacent pedestrian stairway of the Gradini Paradiso,
connecting piazza Montesanto with vico Paradiso.

Responsible entity (s): Municipality of Naples

Network of actors to involve: the Campania Region, EAV (Ente Autonomo Volturno), Municipality 2 of the City of Naples.

Action 2.5

TITLE: Connecting the internal gardens of the complex

Description of the action: activation (after testing) of the stairs and the lift between the lower garden of the complex and the upper one “Quartieri Spagnoli Park”
Responsible entity (s): Municipality of Naples

Network of actors to be involved: Municipality technical services (to be defined).



Mid term actions:

Action 2.6

TITLE: Historic, panoramic and pedestrian route from the Ancient Town to the San Martino Hill

Description of the action: redevelopment of the historical San Martino - Montesanto route through the “Pedamentina” path, also identifying possible direct connections
with the stairs towards Montesanto and using the opportunities provided by the” Vertical City” project within the “Pact for Naples” program. Enhancing this route has also
a great environmental potential, connecting the green areas of Pedamentina, Quartieri Spagnoli Park and Montesanto staircase into one ecological corridor. Furthermore,
it provides the opportunity of expanding the touristic routes form the historical center to the Sant’Elmo Castel through an historical, panoramic and pedestrian route along
the San Martino Hill.

Responsible entity (s): Municipality of Naples, People Green, Legambiente, Marialaura Petrone,

Actors already involved: Agritetturaz.o, Lucia Bello, WWF, Rocco La Fratta.

Actors to be involved: Municipalities 2 and 5, Residents, Municipality of Naples (Pact for Naples - vertical city)

Action 2.7

Vico Paradiso Entrance

Description of the action: Restoration of the building M and opening of an access from the vico Paradiso to the complex through the staircase of the M building ,with exit
to the Lime Trees Forest.

Responsible entity (s): Municipality of Naples

Action 2.8

TITLE: Co-design laboratories - buildings M, L,N

Description of the action: Participatory workshop for the co-design of the “lower part” of the complex ( M,L,N buildings) that lines up vico Paradiso and is therefore the
“door” to the complex coming from “below”, that is from Montesanto and Quartieri Spagnoli. The idea is to involve the inhabitants in the co-design and reuse of these
buildings, that should address uses that meet the needs and expectations of the territory and its inhabitants. The experiences of the self-construction workshops
implemented in short-term actions converge here with the aim of involving the artisans of the district and the inhabitants in the reuse of the already accessible spaces and
in the self-construction of furnishing elements.

Responsible entity (s): URBACT project unit and UNESCO service (municipality of Naples); GGT co-design ULG-group; progettiAmo.

Network of actors already involved: ULG (and its evolutions); Architecture Department (Diarc) of the University of Naples “Federico I1”.

Network of actors to be involved: artisans, inhabitants and school communities of the territory.

Action 2.9

TITLE: Restoration of Building C

Description of the action: Assessment of the state of the structure and the costs of restructuring and securing of the building C. The Municipality must activate a
coordination between the Department of Architecture of the Federico Il, already at work with classes of students on the topic, and the technical municipal offices in
charge. The aim is to co-design a master plan (also with the involvement of the ULG and other interested actors), that also identifies that parts of the structure that can be
activated immediately. Moreover it is necessary at this stage to activate training and scouting actions by the ULG for the identification of possible funds and investors.



The objective is making the complex safe, accessible and functional in view of the start-up of new activities and moving some of the activities already started in building A
to the building C. The use of smart and "no impact" technologies will be essential in the restructuring. The restoration, in fact, will be addressed to the conservation of the
historic-architectural value of the buildings, but also to the use of new technologies that aim at energy efficiency and environmental sustainability (i.e. the use of smart
and "no impact" technologies, reuse, recycle, etc...).

Responsible entity (s): Private organizations, Municipality of Naples, University-DIARC , ULG (and its evolutions).

Network of actors to be involved: Stakeholders interested in investing, fundraising experts

Long term actions:
Action 2.10
TITLE: Construction-site School
Description of the action: the experience of the Summer / Winter schools (action 2.2) and of the co-design and self-build experiences mentioned before, evolve towards
the structuring of a "Construction-site School", which has the objective to train new professional figures that will be involved in the co-planning and self-restoration of the
external and internal spaces of the SS Trinita delle Monache complex, as well as of other monumental structures in the city.
Responsible entity (s): GGT co-design ULG-group; progettiAmo.
Network of actors to be involved: similar experiences of the European URBACT network (critical concrete); Italian and foreign universities; students and professors of
architecture and engineering in Naples; UniSob students and teachers (restoration field); national and international groups and communities that for years have been involved in
co-planning and self-construction.

Action 2.11

TITLE: Bastion Entrance

Description of the action: Opening of the access from vico Paradiso, though the building N, the ramp along the Aragonese bastion and the building L.
Responsible entity (s): Municipality of Naples

Network of actors to involve: EAV.

Action 2.12

TITLE: Church Entrance

Description of the action: Opening of the access from Via Pasquale Scura through the spaces below the church (already secured by Suor Orsola Benincasa University
within the restoration project of the building D) and construction of a vertical connection leading to the level of the football fields.

Responsible entity (s): Municipality of Naples

Network of actors to involve: Suor Orsola Benincasa University



Objective 3.Generating new forms of sharing economy

Short term actions:

Action 3.1

TITLE: Permanent laboratory for the regeneration of the Quartieri Spagnoli Park

Description of the action: The aim is to create a “bottom-up governing body” with the purpose of monitoring and stimulating the process of re-use and management of
the former Military Hospital. Born from the ULG, this governing body opens outwards, becoming an "incubator of active citizenship". It is the earth of the *Community
Hub Trinita”. The idea is to have a center where an open and inclusive decision-making process permanently takes place. This process should generate new activities, both
creative and productive, able to attract people from the local area, to capture their interests and participation, with a specific attention to inclusion and social re-education
at making, creating and producing together, self-building of a community identity, creating new professionalism and job opportunities. This “bottom-up governing body”
should involve the participants in the ULG, the Municipality of Naples and other third sector entities in structuring, evaluating, monitoring and coordinating of the whole



regeneration process of the SS Trinita delle Monache complex. The aim is also to involve the inhabitants and the economic actors of the surrounding neighborhoods.
Therefore, it will be necessary the mapping and involvement of the resident population in the process of establishing the "Community Hub". The intention is to involve in
particular families, school communities, educators [ operators / cultural mediators, university students, economic operators.

Responsible entity (s): ULG (and its evolutions), Municipality of Naples.

Network of actors already involved and to involve: Associations/cooperatives and other actors participating in the reuse of the complex; municipalities |, Il and V of the city of
Naples.

Action 3.2

TITLE: The door to the Community Hub

Description of the action: The building A, already in use by the ULG during the participatory process, should become a space for the experimentation of civic and/or
temporary uses, for the production and work. In the building A should coexist, on the basis of a regulation of use and management of the place to be shared as a
preliminary action: the handicraft and the young creative, the start-up and the social cooperative, the co-working and the fab-lab, the cafeteria and the web radio. The
building A should become the access door to the complex both physically and symbolically. Physically, by ensuring an access from Vico Trinita to the park through the
building, with an opening and guardian service of the building A. Symbolically, through the following functions: info point for information / communication / aggregation
on the participatory process of the ULG, which is also an incubator of proposals for re-use and management for the former Military Hospital; cafeteria/repair cafe;
aggiusteria/attrezzeria; coworking and co-baby; civic and temporary uses proposed over time according to the regulation of use.

Responsible entity (s): ULG (and its evolutions)

Network of actors already involved: Integral Yoga school, Archipicchia, Terraprena, Cicloverdi, Legambiente, Gente Green, Gerardo association, Legambiente Campania,
G.G.T., Rotella study, Jules Renard association, Massimo Nota, Vittorio Ciorcalo, Association Articolo 45.

Network of actors to be involved for the symbolic part: other associations active in the area; artists from various sectors for temporary exhibitions, performances and ateliers;
enterprises; entities and foundations (eg: Napoli Teatro Festival); Councils of the municipality of Naples (urban planning, Labor, social policies).

Network of actors to be involved for the physical part: Municipality of Naples (patrimony Departmen, Napoli Servizi, Councils of the municipality of Naples (urban planning;
Labor and social policies for the possibility of activating a service for job active policies).

Action 3.3

TITLE: Kid's City

Description of the action: Implementation of activities for children and young people of the neighborhood to be carried out inside the H building, that is already the seat of
the Service”Policies for Children and teenagers” of the City of Naples. The idea is to involve the associations and other actors of the territory in widening the offer of
activities already proposed by the municipality to the youngsters.

Responsible entity (s): Municipality of Naples - Service "Policies for Children and teenagers” (Department of welfare and social policies )

Network of actors already involved: Quartieri Spagnoli association, network of associations already involved in the project "the kid’s city" in the year 2017.

Network of actors to be involved: other associations and actors active in the area.

Action 3.4

TITLE: Cafe A/ Buvette-Fruit corner

Description of the action: The proposal foresees the opening, in the building A, of a cafeteria as a service and place of socialization addressed both to the ULG and to the
visitors of the former Military Hospital, and to the surrounding area. It is also intended as a place of aggregation, dissemination of the process of transformation of the



complex and creative exchange. For the users, it will be possible to spend long periods of relax and sharing in a cozy space and not aimed at activities already established,
and in which you can (but will not be forced to) consume the products of the cafeteria. The cafeteria will meet the standards and promote the principles of responsible
consumption, reuse/recycle, reduction of environmental impact and social equity among users. Moreover a buvette-Fruit corner will be opened in the upper garden, to
offer bar service and snack bar during activities and events that will take place outdoors in the Quartieri Spagnoli Park. The idea involves the installation of a wooden
gazebo that will serve as a buvette. The service will be guaranteed whenever there will be events in the open spaces and always throughout the summer season from
March to October. The principles will be those of sustainability, short supply chain and ethical chain, using only biodegradable materials.

Responsible entity (s): cooperatives and social enterprises to be identified by public tender; ULG (and its evolutions).

Network of actors already involved: actors responsible for the "equipment / aggiusteria" (action 3.6)

Network of actors to involve: Local suppliers and producers, social and agricultural cooperatives working on confiscated assets or with sustainable, ethical and responsible
productions. Artisans of the territory; waste management services (ASIA); schools; associations of migrants; neighborhood committees.

Action 3.5

TITLE: Attrezzeria / Aggiusteria/ repair café

Description of the action: Co-creation of a “Attrezzeria/Aggiusteria® where, from the perspective of the circular economy, to experiment: repair/ recycle/reuse to give a
second life to the objects; self-construction and co-design, even with the recovery and reuse of recyclable materials; digital manufacturing (fab-lab). The first three self-
construction workshops related to the “aggiusteria” that will start immediately are: the furnishing elements for the info-point; the furnishing elements for the kitchen; a
large table for educational activities and meetings in the building A.

Responsible entity (s): GGT co-design ULG-group; Jolie Rouge association; Massimo Nota.

Network of actors to be involved: Cicloverdi; network of Neapolitan artisans and inhabitants of the neighborhood.

Action 3.6

TITLE: Outdoor events

Description of the action: Sustainability markets, aimed at the local community but open to the entire city. Craft markets, markets for organic products, zero Km and local
productions. It will be possible to organize thematic fairs connected to internal and external events of the complex, also taking advantage of the incoming tourism of the
city. One first proposal emerging from the ULG participatory process is to create regularly an event called “Maraviglia Market” within the complex. It is an independent
design fair that exists since 2012 and whose distinctive character is based on three aspects: the careful selection of self-productions of design, in order to offer to the
public a variety of high quality products and promote local talents; the valorization of the places in which the event is hosted; the creation of community, because the
Meraviglia Market is a space for sharing and exchange on contemporary design, as well as an opportunity to spend moments of conviviality, thanks to a dense programme
of collateral cultural events.

Responsible entity (s): Non-profit organization (social cooperative or social enterprise) with experience in the social economy. Associazione Archintorno (for the Maraviglia
Market).

Network of actors already involved and to be involved:Local suppliers and producers, social and agricultural cooperatives working on confiscated assets or with sustainable,
ethical and responsible productions. For the Maraviglia Market: Le Scalze network of associations, the network of the designers already involved in the past editions; all the ULG
memebers who wants to propose cultural initiatives during the event; the municipality of Naples to facilitate burocratic procedures for the occupation of the public and others, to
offer spaces, equipment, etc..; private sponsors.



Action 3.7

TITLE: SMEs Incubator on the circular economy

Description of the action: The proposal foresees that part of the premises of the Building A, and in particular the current offices at the first floor, can host start-ups related
to the development of technologies/innovations of process and product related to the circular economy. This activity could be transferred to the building C after its
restoration. This point provides the possibility of turning a part of the structure to profit, after:

- activation of a data connectivity network;

- assuring the administrative and physical possibility of the structure to host establishing companies and coworkers (to be decided if in change of a lease or provision of
free spaces);

-definition of a management structure;

-definition of the advantages and administrative constraints related to the involvement of individuals and possible funds in the management of the incubator;

- creation of a specialized network;

-study assessment of the costs for the creation of a fablab, accessible to incubators and also from outside;

-definition of priority sectors for the call, also on the basis of the territorial characteristics and of the specific testing possibilities of the structure.

Responsible entity (s): Municipality of Naples, ULG (and its evolutions), body with experience in managing business incubators.

Network of actors already involved and to be involved: Bank foundations, investment funds, incubators, Universities.

Mid term actions:

Action 3.8

TITLE: Spaces for creative, artistic, spiritual and corporeal sharing

Description of the action: The idea is to create spaces for creative, artistic, spiritual and corporeal sharing, enhancing the widest synergy and fusion between different
creative forms (Yoga, Theatre, Dance, Music, Design and DIY), also through the organization of events together and the co-use of spaces and equipment. The common
aim is to improve the awareness of everyone (individuals and communities), to contribute to the development of human relationships, and to offer high quality cultural
events and activities to the city, but also at international level. These spaces should have first of all the character of maximum inclusiveness, involving individuals and
collective entities of different kinds, ages, backgrounds, social groups, religions and more, becoming a true reference point in the city for meeting and exchange. Different
proposals already emerged from the participatory process of the ULG: the Yoga House (a place -physical and energetic - where to practice yoga in all its aspects to wake
up the full potential of each individual), the Health House (an ambulatory freely accessible to the population for natural health care and medicine), Self-production Lab (
equipped laboratory for craftsmen, designers and creatives who can co-use equipment, instruments and spaces to produce their own creations), Center for artistic and
performing disciplines (where citizens can share spaces for "making art" in all its forms, i.e. through places of training of artistic disciplines and a multi-functional theatre
hall, a registration room etc...),House of creativity and design “Made in Naples” (training structure for the design of products that aim to extend the concept of "Made in
Italy" to the specific cultural identity of the city with a positive return both in the economic and social fields).

Responsible entity (s): Scuola di Yoga Integrale; Enrico Gerado Association; Archintorno Association; Association for the theater “Jules Renard”; Massimo Nota, Vittorio
Ciorcalo, Cinzia Florio, Association Articolo 45, Studio Rotella.

Network of actors to be involved: for the Yoga House: Schools of classical Yoga that belongs to a traditional lineage of Yoga; Municipality of Naples for communication and
support to the project; any companies or SMEs or entities that can finance the project. For the Self-production Lab: designers who participate in the Meraviglia market; all the
artisans and creative people in the city; GGT co-design ULG-group; Private sponsors. For the Center for artistic and performing disciplines: various professionals in the theatre
sector and, more generally, in performing arts (dance, mime, music, audio-video-lighting, etc.). For the House of creativity and design of "Made in Naples”: Istituto Isabella



d'Este - Caracciolo; Academy of Fine Arts of Naples, Territorial school network; operators of the design sector and their professional organizations.

Action 3.9

TITLE: Bio Restaurant

Description of the action: Catering activities on the ground floor of the building C. In particular, a restaurant will be opened that offers to its customers dishes based on
recipes of local cuisine, but remaining in an informal, innovative and technological, non-traditional context. In the same room will then be given the opportunity to
purchase the products (organic or zero km) through a small market or, alternatively, online with delivery directly to home after purchase on the portal dedicated to the
service. The products offered are all those typical of the area where the restaurant is located and / or the delivery takes place (zero Km) or organic. With a special attention
on intolerances (celiac disease, lactose, etc.).

Responsible entity (s): Profit / non- profit company with experience in the sector

Network of actors already involved and involved: local producers

Action 3.10

TITLE: Accommodations, low-cost and temporary residences

Description of the action: A residential building for social and responsible tourism at affordable prices is to be set up in building C. Target: professors coming to visit Naples
from abroad, students and researchers, artists and tourists. Flexible formula: from a few days to a few months. Different possible formulas are considered (not necessarily
incompatible, given the size and the different floors of the structure): from the Capsule Hotel (stops from 1 hour to 1 day) to the Social Housing. In addition to the rooms,
the structure will be also organized to host conferences, work places, open ateliers for artisans and artists with socializing spaces. Each floor will be equipped with
common kitchens made available to the guests. In particular, it is proposed to direct a specific offer of permanent and temporary residences for artists coming from
Campania Region and abroad, who will propose projects related to the city and its citizens. Having as a model experiences such as "Des Ateliers" in Amsterdam or "la Cité
des Arts" in Paris, the space will also have a section dedicated to events, conferences, workshops, educational workshops for children and adults, festivals, rehearsal room,
vernissages, theatre shows, etc. The aim is to support the young generations of artists forced to emigrate, by creating cultural exchanges with similar international
experiences and strengthening the relationship with the territory and its inhabitants, producing therefore the cultural redevelopment of the district. Another concern is to
offer to the citizens and, above all, to the children a direct experience in practicing arts in direct contact and exchange with the artists.

Responsible entity (s): Profit / non profit company with experience in the sector

Network of actors already involved and to involve: Stakeholders interested in investing

Action 3.11

TITLE: Network of artisan laboratories for the circular economy

Description of the action: In building C, opening of the artisan laboratories, all linked to the circular economy. In the laboratories the activities of production, training and
sale will take place, possibly in connection with each other and in view of developing most complex actions.

Responsible entity (s): Community Foundation / Municipality of Naples

Network of actors to be involved: Artisan SMEs



Long term actions:

Action 3.12

TITLE: Urban Center

Description of the action: Creation of a space functional to urban regeneration, for the experimentation of new forms of participatory and deliberative democracy and
aimed at the shared construction of guidelines for the urban policies. The Urban Center will read the transformations taking place in the surrounding territory; it will
impulse and collect projects, ideas and proposals for the transformation of the city and the territory. The radio/web radio will be fundamental for communication / debate /
etc ..moreover, the Urban Center will promote the optimization and systemic organization of all the activities present in the Community Hub, with a special attention to
the circular economy and in making the complex sustainable in terms of uses, functions and activities. A place for social and environmental sustainability in all its aspects:
catering, markets, KM zero trade, leisure, psycho-physical well-being, environmental awareness, sustainable restructuring through innovative techniques and
technologies, sustainable mobility, food education, reuse and recycling, composting, urban garden laboratories, workshops and spaces for children, sports; particular
attention to the energy issue.

Responsible entity (s): Municipality of Naples (Urbact project unit, City house, Urban Planning Service); ULG (and its evolutions)
Network of actors to be involved: various universities in Naples; other research centers, foundations; Profit / non-profit companies present in the structure, potential
implementers and funders of the projects



5

Management & Governance structure for the building (site) and the reactivation process




As already mentioned, the SS Trinita delle Monache complex (ex Military Hospital) is currently owned by the State (Agenzia del Demanio) and a new
Convention has to be signed with the purpose to transfer the site property to the Municipality, within an administrative proceeding called "federalismo
demaniale”.

The Integrated Action Plan proposes the reactivation strategy for the building complex and constitutes also (under the specific request of the
Councilor for Urban Planning) the guidelines for the “Valorization Plan”, that is the planning tool through which the property will be transferred from
the State to the local administration in the immediate future.

To coordinate the implementation of the reactivation strategy, an innovative “public-community partnership model” is here proposed, as an
alternative to the most common public or public-private management models. This “public-community partnership model” is based on the
coordination between the local administration (Municipality of Naples) and the civil society, that in this case will be represented by the association
“*Community for the Quartieri Spagnoli Park”, that will be funded in the next months by the members of the URBACT Local Group. Coherently to the
principle of keeping the participatory process always open and inclusive, this “funding group” will invite other local actors (citizens, associations,
informal groups, local socio-cultural operators, private investors, etc..) to join the association and to participate in the reactivation of the complex. In
this way, the initial group (ULG) will be consolidated, and at the same time the process will stay permanently open.

In the statute of the association “"Community for the Quartieri Spagnoli Park” there will be specific references to the URBACT 2™ chance project, to
the ULG participatory process for the elaboration of the Integrated Action Plan, and to the mission, vision, objectives and actions shared by the ULG.
The specific aim of the association, in fact, will be the monitoring and its direct involvement in the implementation of the reactivation strategy of the
SS Trinita delle Monache complex (ex Military Hospital), that from now will be named “Quartieri Spagnoli Park” (including the whole complex: all the
buildings and the different open spaces).

Another reference in the statute of the association will be to the "Convention on the Value of Cultural Heritage for Society” (Faro Convention, 2005).
The association “Community for the Quartieri Spagnoli Park”, in fact, wants to present itself as a “Faro community”, that is a local heritage
community interested in democratising heritage governance in affiliation with the Council of Europe, working in line with the Faro Convention
principles and criteria and bringing these local good practices to European level. All the local “Faro communities”, in fact, belong to the Faro
Convention Network, that is a platform made up of a growing number of “heritage communities” participating in a dynamic pan-European network,
offering extensive knowledge, expertise and tools, within a framework for constructive dialogue and cooperation. It works towards identifying good
practices and practitioners, it conducts workshops and supports members’ efforts in addressing challenges related to the field of heritage.
Furthermore, the Network aims to demonstrate the role of heritage in addressing the societal challenges faced today.



The Municipality of Naples and the association “"Community for the Quartieri Spagnoli Park” (Faro Community) should guarantee one unique
governance for the whole building complex and the programming of main investments and strategies, regarding both physical and immaterial
activities.

Furthermore, the Municipality of Naples should institute also a “Faro Commission” that includes, besides the local administration itself and the Faro
community, also other public and private bodies already involved or interested in the reactivation of the complex, such as the Suor Orsola Benincasa
University and private investors. This broader Faro Commission should be responsible of implementing strategies and actions regarding the reuse of
the complex.

On the other hand, the IAP is based on an incremental strategy, that will allow the step-by-step reactivation of the complex starting from the already
available open spaces and buildings (A and H) and ending up in 10 years with the reuse of the whole complex. For this reason, according to the timing
proposed by the IAP, the co-design, rehabilitation and maintenance works will be distributed along the next 10 years. Therefore, in relation to the
small-scale programming and to the rehabilitation and maintenance works, different management models are considered for the different buildings,
which will depend on the functions and actors involved.



6 The elaboration process of the reactivation strategy

General overview

The participatory process for the elaboration of the reactivation strategy was coordinated by the Project Unit "URBACT Projects and Networks on
Integrated Urban Development Policies” belonging to the Central Direction “Urban Planning and Management - UNESCO Site” of the Municipality of
Naples, in direct collaboration with the Council for Urban Planning that also had the role of coordinating the different councils of the Municipality. During
the “visioning” step, the Project Unit was also supported by Ascolto Attivo , an association of experts in leading experiences of deliberative democracy
and participatory planning. Furthermore, as it will be underlined in the following paragraphs, some specific contributions were offered during the plenary
meetings of the ULG by experts on specific topics.

The participatory process for developing the reactivation strategy was lead in the g steps, as described below.

Step 1 . CURRENT SITUATION UNDERSTANDING AND DESCRIBING. A document has been prepared by the URBACT Unit of the Municipality of
Naples, which contains the state of the art of the building complex (physical state, property and management) and the state of the administrative
proceedings related to it. This document has two versions: a more technical and detailed one, which has been disseminated within the political and
technical sectors of the municipality; a summarized one for the general public, which has been disseminated on the Italian mini-site of the project. This last
document is being updating regularly.

Step.2. DEFINING THE ADMINISTRATIVE AND TECHNICAL FRAMEWORK FOR REUSE. One to one meetings with the institutions involved (inter-
institutional coordination); round table with the counselors, technical departments and services of the municipality (intra-institutional coordination). The
objective has been to define the framework within which the Local Action Plan can be developed: administrative and technical limits, possible options,
thematic fields.

Step 3. Involving the ULG: OPEN CALL FOR THE EXPRESSION OF INTEREST. On the 28" of September, an OPEN CALL has been published on the
ltalian mini-site of the project (within the web page of the municipality of Naples) for the EXPRESSION OF INTEREST to join the ULG for: developing the
vision for the reuse of the building complex; elaborating the LAP; experimenting temporary uses of the building. The 28th of November 2016 was the
deadline for expressing the interest through the presentation of an idea for the reuse of the building complex, referring to one or more fields proposed by
the municipality (culture, art, sport, social activities for the neighbourhood, temporary uses). 43 associations, enterprises, institutions and informal groups



or networks expressed their interest by presenting a project, an idea or a temporary use related to the building complex (and this helped us also in getting
preliminary ides for potential uses).

Step 4. Reactivation of the target building
SITE VISITS have been proposed with:

e Counselors, technical departments and services of the municipality;

e 250 architecture students and 4 professors of architecture design (DIARC- Federico Il University of Naples);

e National and international students (International Design Workshop - MAPA, prof. Carabajal, University of Rosario, Argentina; Master class on City
Design and Social Science, London School of Economics; Post-lauream course on “Participatory local actions and public debate”, IUAV- University
of Venice);

e the public (in particular a site visit was directed to those who are preparing the expression of interest to join the ULG).

After each site-visit, a SHORT SURVEY was organized directly afterwards in order to receive a feedback on the spur of the moment about “strengths and
weaknesses” of the building complex.

Step 5. Generating ideas for potential uses for the target building
GETTING IDEAS FROM THE STUDENTS:
e 4 seminars on Architecture Design at the Architecture Department, University “Federico II"” of Naples; output: ideas for the refunctionalization of
the building.
¢ International Design Workshop - MAPA, prof. Carabajal, University of Rosario (Argentina); output: ideas for the refunctionalization of the building
and to build connections with the neighborhood.
e Master class on City Design and Social Science, London School of Economics; output: ideas for embedding the reactivation of the building within
the neighborhood development.
e Post-lauream course on “Participatory local actions and public debate”, IUAV- University of Venice; output: ideas for improving the participatory
process.
GETTING IDEAS FROM THE INHABITANTS:
e As already explained, the expression of interest is organized in a way that it also works as a PUBLIC CONSULTATION to identify future
uses/objectives, through the presentation of projects/ideas/temporary uses related to the building complex.
* aPUBLIC ASSEMBLY with the inhabitants of the neighborhood has taken place on the 18th of November 2016.



Step 6. ULG at work: ANALYSIS OF THE CURRENT SITUATION

ULG Meeting 1_ December 2016:

Kick-off meeting

Objective: “getting to know each other” and defining the IAP Roadmap. With this meeting, the Urbact Local Group members, who answered to the
open call for the expression of interest launched by the Municipality, met for the first time. This first meeting was a moment of mutual knowledge and
understanding of the different aspects of the 2™ chance- URBACT Ill EU project. In addition, the various working groups began to collect and pinpoint
a series of preliminary information necessary to start the co-design process of the reactivation strategy in a profitable way.

ULG Meeting 2_ January 2017:

Site visit and analysis of the actual situation of the complex

Objective: The visit to the whole complex was the fulcrum of the second meeting of the ULG. This moment allowed to become aware of the potential
of the place and also of the importance of the challenge gathered by the group. At the second meeting participated also the counselors, technical
departments and services of the municipality involved in the URBACT Round Table. Through the dialogue between the technicians and the ULG
members, the attempt was to provide all the answers and necessary information, as they emerged in the previous meeting.

ULG Meeting 3_ February 2017:

Embedding the reuse of the complex in the neighborhood development

Objective:this meeting was an opportunity to share a reflection on the objective of the URBACT project, namely the redevelopment of the complex in
terms of urban regeneration of the neighborhoods it overlooks. What does this mean concretely? What is the story-telling that can be made of these
neighborhoods - potentials and needs - starting from the direct experiences of the associations and the other realities that are part of the ULG?
Thanks to the collaboration with the University's Department of Architecture, which made available various materials - plans, graphs, plastics - in this
meeting it was possible to start working on the physical relationship between the complex and the neighborhoods, discussing on accessibility, the
obstacles, the possible paths, the potentialities and the critical aspects of the surrounding territory.

Step 7. VISIONING

This step of the process was conducted by Ascolto Attivo, an association of experts in leading experiences of deliberative democracy and
participatory planning, that had the specific objective of supporting the ULG in focusing on one shared vision of transformation for the complex,
developing an awareness of its role, as an incubator of social innovation, and defining principles and guidelines for the implementation of the Action



Plan. This step has been developed through two types of activities, closely linked: the real visioning activities (ULG meetings from 4 to 7) that were
preliminary and fundamental for the construction of the IAP; the training activities, that were essential for developing, in those taking part in the
participatory process, an awareness of the need to radically change the relationship dynamics between administration and citizens. The training
sessions (29 April, 5 May, 8 June 2017) concerned in particular active listening, creative management of the conflicts, experiences of deliberative
democracy and participatory planning (with a particular lunge on the Open Space Technology methodology). the training was directed to the
inhabitants, associations, informal groups of the neighborhoods on which the SS Trinita delle Monache complex insisted, as well as to university
professors and students, technicians, administration officers and managers.

ULG Meeting 4_ March 2017:

Temporary uses for the ex-Military Hospital

Objective: definition of the programme of temporary uses for the target building to be experimented by the ULG within the manifestation “Maggio
dei Monumenti 2017", promoted by the municipality of Naples, as a way to prefigure possible uses of the building complex to the city inhabitants.
Furthermore, starting from the story of some experiences similar to the Neapolitan case, the “visioning” method has been shared and prepared the
ground for the real visioning workshop, scheduled for the next meeting. The reflection on similar experiences carried out in other cities, made it
evident the need to share, as a working group and as an incubator of social innovation, above all a strategic vision and a value system.

ULG Meeting 5_ April 2017:

Brainstorming , Possible futures / Desirable futures" and co-design workshop "Letters from 2027"

Objective: through the brainstorming on “possible furtures/ desirable futures”, and through the excercize of writing “Letters from 2027", the project's
mission was focused and one shared vision begun to emerge on the future uses of the space (first recollection of ideas of reuse for each part of the
building complex). The exercise of writing the letters asked to imagine returning to Naples after a long absence and to visit the complex finally
restored and to describe the impressions of all this to a distant friend. It was asked to imagine concretely how the real spaces had been redeveloped,
what they had been used for, what kind of relationships and social life were hosted, what climate was breathed. From this exercise of collective
creativity emerged a vision of the complex as an organic space, in which each element, each building becomes part of an overall design.

ULG Meeting 6_May 2017:

Open Space Technology ,,How do we transform the ex Military Hospital in a place that is special for everybody?"

Objective: "How do we transform the former Military Hospital into a special place for everyone?": this is the starting question which was
addressed to all participants in the Open Space. From the OST, 18 different proposals emerged by the discussion among all the 114



participants. The OST Instant Book (with the reports of the discussions related to each proposal, the images, the list of participants) was
delivered by email the following day to all the workshop participants and to all those who were part of the ULG. The result was a
recollection of project ideas, potential functions and uses/users fort he target building and, most of all, the "community building” feeling
shared by all the participants.

ULG Meeting 7_ June 2017:

Creative Confrontation Round-table

Objective: the actions proposed during the ULG meetings 4, 5 and 6, were clustered into 7 main topics (pieces of the puzzle) of the Local Action
Plan.This last workshop marks the transition from the visioning phase to the more operational phase: the elaboration of the Local Action Plan. In the
Creative Confrontation Roundtable, an articulation was proposed in macro themes, or pieces, of the 18 ideas presented during the OST. The choice of
the term "piece" is not casual: each group, each theme, is in fact the element of a single puzzle, a puzzle that changes with the change of the individual
elements and that is defined together with these (Puzzle thinking). The themes/pieces presented, and welcomed by the participants in the ULG
meeting, are the following: Building A, immediately usable space ; Physical and symbolic accessibility; The green; Usability of outdoor spaces;
Artistic, handicraft and cultural workshops for psycho-physical well-being; Building C: proposals for the medium and long term; Communication.

The first two pieces - "Building A” and the theme of “accessibility”, especially from the “lower town” of Montesanto - were intended as the two priority
themes. Making the "Building A” immediately usable and starting to develop within its spaces activities able to attract and generate attention,
curiosity, involving other realities and citizens, in fact, is considered a pre-requisite to succeed in carrying out the regeneration strategy. For each
theme / piece identified, an operative working group was set up. During the workshop, each group began to identify the priority actions (those that
could be concretely and directly implemented), and long-term actions (the most ambitious ones) for which the preconditions still need to be created.
Each group, during the workshop, has also worked to establish internal organization and working methods for the following appointments.

During the meeting, Daniela Buonanno, spokesperson for the Councilor for Urban Planning Piscopo, assured the participation in each working group
of technicians and representatives of the administration: it is a key element through which the principles of participated design, of deliberative
democracy, of mutual learning can concretely be realized. The exchange of information and skills, among technicians, administrators, citizens,
associations, should be constant and fluid, and lead to a more rapid identification of the problems and the feasible solutions.

Step 8. TEMPORARY USES’' EXPERIMENTATION

"Maggio dei Monumenti 2017” (May 2017)



During the manifestation “"Maggio dei Monumenti 2017” organized by the City of Naples to rediscover the abandoned architectonic heritage of the

city, a wide range of different temporary uses of the building complex where experimented during all the week-ends of May 2017. A rich calendar of

initiatives, organized by the associations of the territory and by the Municipality of Naples, addressed to all, with the specific objective of re-opening

the doors of the complex to all the inhabitants of the neighborhoods and to the city. The Maggio dei Monumenti was an important experimentation
also to reflect on the temporary uses of the complex. The activities organized by the ULG were the following:

Training courses and workshops for facilitaros of participatory processes;

Different activities for children and teen-agers;

Yoga classes and Sat Nam Rasayan courses;

Capoeira and popular dances from southern Italy;

Exhibition of projects about the re-design of the building complex by architecture students;

Workshops of co-design and visioning, to imagine how the target building could be transformed;

“*Walkshops” (according to the Jane's walk model) to rediscover the surrounding urban areas and to show (im)possible accesses to the building

complex: landscape theatre along the Pedamentina, the ancient route that connects the Piazzale di S. Martino to the former Military Hospital through
flights of stairs; a second walkshop through the Quartieri Spagnoli; a third walkshop led the participants from piazza Montesanto to the former

military hospital, to the rediscovery of the 3 churches of Fanzago and through the meeting with the inhabitants of Montesanto (associations, parishes
and informal groups);

Happy hours, coffee breaks and lunchs.

Civic uses in the "building A” (From November 2017)

Starting to experiment civic uses in the “Building A” by the ULG:

Yoga classes and Sat Nam Rasayan courses;
Spaces for activities with children;
Theater courses.

Step 9. IAP DEVELOPMENT
ULG Meeting 8_ July 2017:

From visioning to planning: building the basis of the IAP
Objective: This meeting inaugurates the final step: the elaboration of the Integrated Action Plan by the URBACT Local Group, assisted by the URBACT
project unit of the Municipality of Naples. This is the most concretely co-planning part of the participatory path: the elaboration of an integrated and



unitary project for the recovery and management of the SS Trinita delle Monache (former Military Hospital), based on the knowledge acquired in all
the previous steps. The methodology and timing of this last step were presented, and the basis of the IAP were built according to all the knowledge,
information, ideas, projects and visions shared during the previous steps.

ULG Meeting 9+ thematic meetings_ September 2017:

Objectives and actions of the IAP

Objective: The main aim of the meeting was to define the long-term objectives of the Integrated Action Plan, based on the shared vision of
transformation and on the thematic axes identified in the visioning phase. Furthermore, short, medium and long-term actions were identified,
desirable and necessary to achieve the objectives’ set.

ULG Meeting 10+ thematic meetings_ October 2017:

The actors of the IAP

Objective: This meeting focused specifically on the stakeholder analysis, that aims at building the network of actors of the Integrated Action Plan. It
was proposed to identify the actors within the ULG, already available to achieve the objectives and actions proposed within the implementation
phase. Furthermore, the external actors where suggested, whose involvement was deemed necessary and / or desirable to achieve the objectives and
actions proposed. For the latter, the methods of involvement were also indicated.

ULG Meeting 11_ November 2017:

Integrated Action Plan review sessions

Objective: This meeting lasted the whole day, from the morning to the evening, and had the objective of making a "revision" of the work done so far,
with the aim of making the embryo of the IAP even more shared and rich. In particular, a "cross-fertilization" between the various groups was
operated, which until now had worked mostly separately. During the 5 working sessions, one for each of the shared objectives, we proceeded in
evaluating, integrating and enriching the spectrum of actions (short, medium and long term) already proposed to achieve the 5 specific objectives. At
the end of the day, a clear and shared picture was obtained of the objectives and actions to be undertaken from here to the next ten years, as well as
of the network of actors already engaged and yet to be activated for the recovery of the complex.

ULG Meeting 12+ thematic meetings_ December 2017:
Resources and funding of the IAP



Objective: the focus was on identifying the resources necessary to carry out the actions envisaged by the Integrated Action Plan, as elaborated during
the previous meetings. The goal is to make the IAP more and more concrete and action-oriented. They were considered both the resources (human,
material and immaterial) already available and those still to be found and, in this case, it was identified the possible funding instruments, necessary to
implement the Integrated Action Plan. Finally, the thematic tables of December were organized in which, with the expert support of Giampiero Bruno
(SOGES s.p.a.), specific insights were offered on the funding possibilities of the individual actions of the IAP.

ULG Meeting 13+ thematic meetings_ January 2018:

The Management model

Objective: Defining the management model for the complex to be proposed to the municipality: who will be responsible to coordinate the
implementation of the reactivation strategy? How will the stakeholders be involved? How is the management of the building is intended? Who will be
in charge of rehabilitation and maintenance works? Who does the programming? Will other stakeholders be involved? Christian laione, professor of
public law at the University Guglielmo Marconi in Rome and director of LabGov - LABORATORY for the GOVERNANCE of the common goods of the
LUISS Guido Carli, offered an introductory intervention on “Cities between self-management and co-management of collective assets. Models and
perspectives”.

ULG Meeting 14_ February 2018:

Monitoring and evaluation

Objective: Defining the monitoring and evaluation system for the implementation of the IAP: How to measure and evaluate the impacts that the IAP
will have on the complex, on the surrounding territory (and more generally on the city) and on its inhabitants? Furthermore, presentation and final
sharing of the actions of the Integrated Action Plan.

Stakeholders involved

To the URBACT Local Group belong the citizens, associations, professionals, public bodies and private investors who answered to the Expression of
Interest launched by the Municipality of Naples in autumn 2016. Other subjects joined this first nucleus during the participatory process in a completely
free and spontaneous way. At the beginning of each meeting, the participants were able to register and stay constantly updated on the evolution of
the project and on the next meetings and happenings. In July 2017, the ULG decided to invite those who participated to the “visioning” step to join
formally the group. At the end of the participatory process, 55 expressions of interests were collected, involving 82 different subjects. Moreover, the
ULG meetings were crossed by 359 people in total.



Following, the list of the ULG members who presented the manifestation of interest and took part to the participatory process:
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Studiorotella
Punta Corsara
Project Ahead
loredana Localzo

associazione Quartieri Spagnoli

vittorio ciorcalo

DIARC- dipartimento di architettura, universita "Federico II" di Napoli
FIAB Napoli CICLOVERDI

Efraim
ID EST

centro turistico giovanile TURMED

URBanLABility
anna assumma

MUD_studio + DORMIRE+ K. Lohrmann+ E.Bove
Aracne + Lazzarelle cooperativa a.r.l.

Articolo 45

Quarto Stato
manuela barbato
maggio della musica

E. GERADO + Scuola di Yoga Integrale+ Centri di Alimentazione consapevole

Teatro Stabile della citta di Napoli

N:EA (Napoli:Europa Africa)

ARTGARAGE sas di Emma Cianchi + NEO Dance Network+ Luna Nova+ Korper+ Interno 5.

ScalzaBanda
Jolie Rouge Aps
Teresa Tolentino
Aldebaran Park

Alisei coop. +Restart+ Cidis onlus
Consorzio arte'm net + ACEN- Associazione Costruttori Edili di Napoli

Maria Laura Petrone
Tourbillon

IFEN - Istituto Federico Navarro

professionals
no-profit association
private society
private citizen
no-profit association
private citizen
university department
no-profit association
no-profit association
no-profit association
no-profit association

informal group of young professionals

private citizen
professionals
no-profit association
no-profit association
no-profit association
private citizen
no-profit association
no-profit association
no-profit association
no-profit association
private society
no-profit association
no-profit association
private citizen
no-profit association
cooperative society
private companies
private citizen
no-profit association
no-profit association



33

34
35

36

37
38
39
40
41
42
43
bt
45
46
47
48
49
50
51
52
53
54
55

Gente Green  (Green Italia + Coordinamento scale di Napoli + Legambiente +
WWEF Napoli+ LoSguardo che trasforma + Quartiere Intelligente/associazione Montesanto 3)

Legambiente Campania

GGG (Terra Prena + Art Migrants + Archipicchia + Mariagrazia Catenacci +
Esmeralda Addabbo + llaria Abbiento + Cyop&Kaf, artisti writers+

URBANJUNGLENAPOLI + ONGUM).
Alfonso De Vito

Cinzia Florio

giuseppe viscardi

We Rise

Knowledge for Business + Medaarch
graziana brigida

sara parlato

Associazione per il teatro Jules Renard
ProgettiAmo

Gianni De Gregorio

Archintorno

Accademia delle belle arti

lucia bello

Legambiente Parco Letterario Vesuvio ONLUS
Archipicchia

Gregorio Tomasillo

paolo palermo

nicola guida

Agritetturaz.o

Antonello Amaddeo

informal group of no-profit associations
no-profit association

informal group of no-profit associations
social and political movement for the right to
the city "Magnammece 'o pesone"
private citizen

private citizen

informal group

private company

private citizen

private citizen

no-profit association
professionals

private citizen

no-profit association

university department

private citizen

no-profit association

no-profit association

private citizen

private citizen

private citizen

no-profit association

private citizen



Key activities

Most successful features and activities:

Public call to join the ULG: 55 subjects expressed their interest to join the ULG, and this gave the idea that an inclusive “open process” was tacking
place.

Linking the “visioning” phase to a well-known city event. The “visioning” phase took place within the “Maggio dei monumenti 2017", a manifestation
organized by the local administration that takes place every year and is centered on “rediscovering” the monuments of the city that are generally
closed to the public. The participatory process of the visioning was accompanied by the experimentation of “temporary uses” in the SS Trinita delle
Monache complex. The framework of the "Maggio dei monumenti 2017" allowed a broader advertisement and participation to the “visioning” phase.
Identifying different groups within the ULG, each one working on one of the objectives of the IAP and on the relatives actions, and proposing
constantly the cross-fertilization among the objectives. This cross-fertilization was very important not only to share constantly ideas, objectives and
actions among all the participants, but also to guarantee the internal consistency of the actions.

Key elements of the strategy:

Step-by-step strategy. First step: enhancing the parts of the complex that are already available. Further steps: making available and in use the other
parts of the complex according to the timeline of the IAP and to the opportunities (also fundings) that could arise along the years;

Cross-sectoral approach. The objectives of the IAP cover all the sectors (ecology, governance, economy and socio-cultural) of the “sustainability”
paradigm within an integrated approach.

Lessons learnt & Recommendations

Community building: one of the results is that now, starting from the participatory process of the ULG, a local “community” exists, which is interested in
the reactivation of the complex and wants to be engaged in the implementation of the IAP.

At the same time, beyond the subjects involved in the ULG, it was necessary to identify a broader network of relevant actors that should be involved
in the implementation of the IAP, as well as the different methods to involve the different actors.

Involving the " Round table” with the counselors, technical departments and services of the municipality (intra-institutional coordination) in the ULG
participatory process is a difficult but necessary task, in order to make the process more effective.

It is necessary that the administration organizes roundtables and calls addressed specifically to private investors, whose involvement was not obtained
through the expression of interest (that attracted mostly citizens, associations, professionals and public entities) .



7 General prospect dealing with vacant properties in Naples

Large vacant buildings are present in the entire city, being an indicator of urban degradation, which is increasing. The regeneration of these sleeping giants
is considered a relevant topic for the whole city, but it represents a specific challenge in the historical centre of Naples in terms of property, dimension and
architectural quality of the building complexes.

First of all, these buildings are seated in the historic centre of Naples, which has been included by UNESCO in the list of world heritage sites. Most of them
are part of the architectural heritage of the city and have an important artistic value and, therefore, any project of reuse, restoration and valorisation is
subject to specific regulations and constrains.

Moreover, many of the large vacant buildings in the historic centre are public owned. Nowadays in Italy there is an ongoing process of transferring the
property of large building complexes owned by the State to the municipalities that explicitly request it through the proposal of a specific project for the
regeneration of the site. This is an important act in terms of administrative decentralization and transfer of resources to the local communities; at the same
time it is a huge financial challenge for Naples that is suffering financial instability. The difficult economic situation, in fact, is leading to relevant cuttings in
public expenditure, which produces a sort of impasse in public investments, not only for the valorisation of the built heritage but also for its physical
maintenance. Most of these buildings are in urgent need of repair and maintenance to avoid further degradation and the worsening of the often already
severe conditions and to avoid risks for the public safety. At the moment the municipality lacks the financial resources needed. Furthermore, also because
of the economic crisis, a stagnation of private investments in urban regeneration projects can be detected.

On the other hand, a growing number of bottom-up initiatives has squatted large abandoned buildings in the last years, using them for social-cultural
purposes and transforming them into relevant community centers. But their financial capacities for renovating these large buildings are very limited and
professional know-how dealing with the artistic value of the buildings is partly missing. The bottom-up activities would need a strong support in order to
achieve the desirable social tasks, as well as the promises of a long-term benefit for the neighbourhoods also in financial and occupational terms.

In the specific context of the City of Naples, the challenges to overcome the vacancies are to guarantee the physical maintenance of these large building
complexes and to keep the complex of social uses and cultural values that let them being recognized as “common goods” by the local community. Finding
appropriate economic strategies to make this process self-sustainable along the time is a further challenge.

The theme of revitalizing derelict large buildings and building complexes is a central issue for Naples' City Council. In the last decades, in fact, several urban
planning initiatives and policies have been addressed to limit urban sprawl and invest in the reuse of the cultural heritage in the historic centre (UNESCO
site from 1995), which are mostly large monumental building complexes. Since 2012, the city of Naples has built a “governance ad hoc” regarding the
possibility to "adopt" large vacant buildings by citizens gathered in civic committees, in which to experiment complex uses and new management
strategies. For this, the category of “common goods” has been introduced within the City’s statute, since their protection and valorization is seen as
“functional to exert the fundamental rights of the people in their ecological context” (art.3).



Another political act was the institution - for the first time in Italy - of a City Councilor with a specific mandate on Common Goods and further
administrative acts followed, defining the “Principles for the government and management of the Common Goods in the city of Naples” (Resolution
of the City Council - d.G.C. n. 17 of the 21/01/2013).

Some administrative bodies have also been introduced: a "Permanent Observatory on Common Goods” (Mayor's ordinance n. 314 of the 24/06/2013), a
“Laboratory” and a “Constituent Assembly of the Common Goods” (Resolution of the City Council - d.C.C. n.8 of the 18/04/2012), with the relative
regulations.

Moreover, in the last five years different movements of citizens have been reclaiming space for socio-cultural activities and, at this purpose, they started
occupying and using large abandoned buildings for social, political and cultural activities. This spontaneous phenomenon has not been stigmatized as
“illegal” by the local administration but, on the contrary, the city Council took these initiatives as starting point for the “renaissance” of the vacant buildings
and launched different initiatives to provide a legal framework for the reuse of the abandoned public buildings, considered as “common goods”, through
bottom up initiatives.

The first asset recognized as a common good was the Ex-Asilo Filangeri: a building that in 1572 was already an arts and crafts factory, belonging to the
convent of San Gregorio Armeno, later transformed into a boarding school for young orphans and poor children and definitively abandoned in 1980. In
2010, protesting against the under-utilization of its spaces, the premise was occupied by a group of art and culture professionals who immediately started
to run cultural activities for the valorization of the place and for the benefit of the whole community. Recognizing the purposeful spirit of the occupiers and
acknowledging the importance of culture as a common good, with the resolution no. 400/2012 the City Council of Naples decided to institutionalize this
spontaneous initiative and to identify this space as a “place with a complex use in the cultural field and whose spaces are used to experiment processes of
participatory democracy”. The place, in fact, was already managed through a collective governance mechanism.

With the following decision no. 893/2015, the City of Naples recognized the Urban Civic Use Regulation of the ex-Asilo Filangieri, produced in an
autonomous way by the community that collectively uses the resource and that puts the self-management of the structure as one of the main principles of
its civic administration.

By acknowledging the civic use through this regulation, the Public Administration assumed the burden of ensuring the usability of the ex-Asilo Filangieri to
the inhabitants who benefit from it, for the production and enjoyment of cultural and artistic events. The right to produce and make use of the place is, in
fact, free and guaranteed to all, in accordance with the constitutional rights and values, but with a participatory model that is founded on three main
pillars: the "Management assembly", the "Steering assembly" and the “Board of Trustees”.

After the case of the ex-Asilo Filangieri, with the resolution no 446 ratified in 2016, other seven public proprieties were recognized by the City Council of
Naples as “relevant civic spaces to be ascribed to the category of urban commons” (Ex-Convento delle Teresiane - Giardino Liberato, Lido Pola, Villa
Medusa, Ex-OPG di Materdei - Je so pazz, Ex-Carcere Minorile - Scugnizzo Liberato, Ex-Conservatorio S. Maria della Fede, Ex-Scuola Schipa) and in the
future more assets might be added to the list.

This governance mechanism to entrust abandoned assets to the civic care is increasingly attracting the attention of other European cities. The
“participatory paths for the reactivation of abandoned buildings as common goods” promoted by the City of Naples, in fact, have been recently awarded



with the URBACT Good Practice Label (October 2017) for their innovative implant aiming at guaranteeing the collective enjoyment of common goods and
the democratic use of public assets. Recently, several European Municipalities have expressed their interest in being part of an "URBACT Transfer
Network” with the aim of learning and implementing similar urban policies.

With the 2nd Chance-URBACT Il project, the Municipality of Naples has decided to experiment new forms of participated procedures with the aim to
involve a wide number of stakeholders (citizens, associations, NGOs, entrepreneurs, etc.) in the co-design of the vision for the reuse of the SS Trinita delle
Monache complex (ex Military Hospital). At this purpose, on the 28th of September 2016 an Open Call was published on the municipality’s website to
collect Expressions of Interest to join the ULG, for developing and elaborating an Integrated Action Plan and experimenting temporary uses of the building
complex. As said in the previous chapters, a large number of associations, enterprises, institutions, informal groups expressed their interest in co-designing
the reactivation strategy and have actively participated in the decision-making process.

This successful experiment has inspired other administrative proceedings, among the others the latest resolution no.458, approved by the City Council of
Naples on August the 8th 2017, that encourages the active citizens to submit Expressions of Interest for the implementation of “pilot projects” that aim at
the bottom-up valorization of underused or disused municipal assets through temporary uses. During the projects lifetime, these premises can be
redeveloped and transformed to test new uses characterized by prevailing social aims, such as:

- social-care facilities;

- reception centres for migrants and asylum seekers;

- educational gardens, collective and urban gardens;

- playgrounds for children and youngsters;

- artistic installations/exhibitions;

- activities aimed at promoting "urban creativity";

- regeneration of public spaces in genre as “civic flourishing environments”.

This policy tool differs from the previous initiatives on “common goods” because, rather than recognizing and institutionalizing spontaneous bottom-up
civic uses, the Municipality intends to initiate the re-generation process of its cultural heritage by stimulating and enhancing directly citizens' proposals and
their active role in “taking care of the City”. These temporary uses have to be characterized by a strong participation of citizens in the definition of the uses
and of the management model of the asset. This will lead to the establishment of “"Urban Civic Communities” that will be supported by all the involved
Municipal services/departments. As a side-goal, the Administration is also aiming to generate a valuable income for the redevelompment/mantainance of
the premises and to guarantee the financial sustainability of the social/cultural initiatives proposed by the community, ensuring the autonomy of both
parties involved: the citizens and the public administration.



Considering all the up-mentioned administrative resolutions and tools already available, the objective for the next-future is to design new policy
instruments to promote “Public-Community Partnership models” that may further attract long term investors and guarantee the overall sustainability of
both the rehabilitation works and social-cultural initiatives run by the communities. The recognition of the collective responsibility towards cultural
heritage is, in fact, the starting point for a greater synergy of competencies among all the actors concerned: public bodies, communities and private
investors.



Contacts

Coordination of the participatory process:

Roberta Nicchia

Project Unit "URBACT Projects and Networks on Integrated Urban Development Policies”,
Central Direction “Urban Planning and Management - UNESCO Site”, Municipality of Naples.

Email: ulg.urbactnapoli@gmail.com, roberta.nicchia@comune.napoli.it
Tel: 0039 081 958932/7958934 - Fax 0039 081/7958234
Adress: Largo Torretta n. 19 - 80132 Naples(ltaly)
Web site: www.comune.napoli.it/2ndchance
www.urbact.eu/2nd-chance
Facebook: www.facebook.com/2ndChanceNapoli
Twitter: www.twitter.com/urbact2ndchance
Instagram: 2ndchance_urbact #wakingupthesleepinggiants

Coordination of the “visioning” step of the participatory process:
Ascolto Attivo

Marianella Sclavi sclavi.marianella@gmail.com

Stefania Lattuille stefania@ascoltoattivo.net

Agnese Bertello  agnese@ascoltoattivo.net

Viale Caldara 44 - 20122 Milano - tel. +39.00.348.69.50.241 - www.ascoltoattivo.net

Consultant on funding the IAP:

Giampiero Bruno

SOGES S.p.A.

Corso Trapani, 16 - 10139 Torino (Italy)

Tel +39 011 56 38 611 Fax +39 011 56 38 610,
giampiero.bruno@sogesnetwork.eu, http://www.sogesnetwork.eu

Consultant on co-management models of collective assets:

Christian laione

Associate professor of public law at Guglielmo Marconi University of Rome, fellow of the Urban Law Center
at Fordham University, faculty director of LabGov — LABoratory for the GOVernance of the Commons
ciaione@luiss.it — staff@labgov.it - www.labgov.it
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el L L Project staff for the Urban planning Department

Lead Partner Team

URBACT Projects_and Networks on Integrated
Urban Development Policies - Central Direction
Urban Planning and Management - UNESCO Site

Nicola Masella

Project coordinator

Roberta Nicchia

URBACT Local Group coordinator
Anna Arena/ Nicola Barbato
Finance officers

Maria Luna Nobile
Communication officer
Contacts:

Phone +39 0817958932 - 34 - 17
E-mail urbactnapoli@comune.napoli.it

Lead Expert

Nils Sheffler

Project Lead Expert

Contacts:

Phone +49-30-4738 6041

E-mail scheffler@urbanexpert.net

www.urbact.eu
www.urbact.eu/2nd-Chance
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